
Time Lines
March 6 Payment process including payment Calculation shared with Waiver Workgroup

Transition Calculation shared with Waiver Workgroup
DSO Sample Information Shared with Waiver Workgroup

March 25 GSE Sample Sent to providers

March 31 DSO Sample Feed back due to Regions
April 3 Send out IHS survey

April 10 GSE Sample Feed back due to Regions

April 17 IHS survey due to DDS
April 20 LONs should be completed for people reciving funded Day Service

April 30 Meet with Sheltered Workshop providers in April
May 1 Operational plans Due to Regions

Fiscal Meetings Begin with providers and regions
Target Date for Sharing Complete LON based rates 

May 15  Complete Authorization Database
Target Date for identifying Continuous Residentail Services

May 31 Target Date for Verification of Transoportation Information for Contracts
Target Date for Verification of Approved One to Ones
Target Date for Identifying Extended Day and other similar issues
Provide a Training Day for Providers in May or Early June

June 22 Complete Authorizations for people in Contract
June 25 Complete Amendment for HIS
June 30 Date for Contracts to be completed and approved
Beginning of July Payments for June Services based on old Contract

July 12  to July 25 June Attendance data used for dry run of payment system

Beginning of August Payments for July Services based estimated utilization
August 5 Utilization Data for July to be in Web Res Day
Aug 5 to Aug 9 Corrections to Utilization Data will be included in drawdown of data

Aug 10 Utilization Data for July in Web Res Day pulled for Billing

Beginning of September Payments for August Services based estimated utilization with adjt based on July actual attendance
September 5 Utilization Data for August to be in Web Res Day
September 5 to 9 Corrections to Utilization Data will be included in drawdown of data
September 10 Utilization Data for August in Web Res Day pulled for Billing


